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Quarterly Overview

Reporting Country CAR-Uzbekistan Technical Areas % Completion

Lead Partner WHO 1. Universal and Early Access 65%
Collaborating Partners KNCV 2. Laboratories 65%
Date Report Sent 3. Infection Control 58%
From Sharaf Yuldashev 4. PMDT 17%
To USAID CAR Mission,

Arman Toktobayanov
6. Health Systems Strengthening 10%

Reporting Period January-March 2013 7. M&E, OR and Surveillance 0%
Overall work plan completion 36%

Overall work plan implementation status

Most Significant Achievements 
1. Universal access 
In an effort to address excessive hospitalization of TB/MDR TB patients, the WHO country office in 
Uzbekistan, under the USAID-funded TB CARE I project, brought together NTP, local government and 
health departments along with TB practitioners and other players, to design a protocol for a pilot 
outpatient TB care model. In February, the newly established National Technical Working Group (TWG) on 
the implementation of ambulatory care,  which was nominated by the Ministry of Health (MOH), took 
responsibility to facilitate the shift to ambulatory care in Tashkent and Samarkand regions, further 
enabling the primary health care network (PHC) to achieve better treatment outcomes, reduction of costs 
and improved patient satisfaction. An integral part of the outpatient care will be the introduction of a 
patient-centered support system to ensure treatment adherence. Expected time of starting an outpatient 
TB treatment in line with newly developed protocol - end of 2013.  
 
2. Laboratory 
TB CARE I provides technical assistance to strengthen the coordination and supervision  
roles of the National TB Program to effectively implement Xpert MTB/Rif technology in Uzbekistan.  
  
A series of trainings for sites where six GeneXpert machines are placed (Tashkent and Samarkand regions 
and prisons) were conducted on February 12-26, 2013. 86 specialists (management, TB specialists and 
general practitioners) from Tashkent city and region and 83 specialists from Samarkand city and region 
were trained on the introduction of rapid diagnostic methods for tuberculosis, including GeneXpert. 
 
3. Infection control  
The national guidelines on “Infection control in TB facilities” were approved by the MoH. Translation of the 
guidelines into the national language was completed on 15 March 2013. The document will be published 
in June-July 2013. 
  
A group of national trainers was prepared during the national training course, “ToT on TB IC,” on January 
28-February 1, 2013. This course focused on building up the pool of competent trainers on TB-IC. TB 
specialists and TB IC coordinators from general and prison services strengthened their competencies on 
TB-IC measures. They received updates on best practices and tools on TB-IC, and adult learning 
methodologies.   
 
The “Comprehensive TB-IC Training” course for specialists from the TB Service and the Sanitary 
Epidemiologic Services (SES) was held on March  3-7, 2013. The course was conducted for the TB CARE I 
project pilot site (Samarkand region) . At this event, improved collaboration on TB IC was achieved 
between the TB Service and SES, as representatives from both services worked together to update their 
knowledge and skills.  

In Uzbekistan, TB CARE I is administered by the WHO country office in collaboration with the KNCV 
regional office for CAR. Overall, 36% of the TB CARE I work plan is complete.  Some planned activities 
were moved from Q1 to Q2 at the request of NTP.  
New staff members (a program assistant and administrative assistant) for the TB CARE I project were 
hired in February 2013.  



Technical and administrative challenges

In-country Global Fund status and update

Due to the absence of TB IC measurement equipment suppliers in the country, procurement of equipment 
has been delayed until APA3 Q3. 
  

The Global Fund is implementing Round 8 and continuing to provide SLDs for general and prison TB  
services. The total agreement amount for this round is $42,467,977 and ends on November 30, 2013. 
According to the GF plan, SLDs will be purchased for 4,000 newly detected MDR TB patients in 2013.  In 
December 2012, GF PIU (TB component) started negotiations on the extension of ambulatory treatment 
for the whole country.  GF's National ToT on MDR treatment is planned for April 2013. It is expected  to 
increase the capacity of TB doctors  from the new sites (11 regions of Uzbekistan) on MDR TB treatment 
and diagnosis.  



Quarterly Activity Plan Report

Outcome Activit
y #

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-
date

1.2.1 Partners meeting on development of 
psycho-social patient support model

WHO 5.336 100% Nov 2012 A partners' meeting on the development of the 
psychosocial patient support model was held on 
22 February 2013, to discuss the current 
situation and practices on patient support 
nationwide and in the pilot regions (Tashkent 
and Samarkand). 

1.2.2 Working meetings for development of  
psycho-social patient support model

WHO 28.350 75% Dec 2012 Working meetings were conducted within 
Act.1.2.3 (at a round table on the development 
of the national outpatient care protocol).
Drafts of the national outpatient care protocol 
and the monitoring tool for the patient support 
system were developed during the meeting. The 
expected date of submitting the drafts to the 
MOH is July 2013.

1.2.3 Round table on development of national 
outpatient care protocol

WHO 25.282 100% Nov 2012 In an effort to address excessive hospitalization 
of TB/MDR TB patients, the WHO country office 
in Uzbekistan, under the USAID-funded TB CARE 
I project, brought together NTP, local 
government and health departments along with 
TB practitioners and other players, to design a 
protocol for a pilot outpatient TB care model. In 
February, the newly established National 
Technical Working Group (TWG) on the 
implementation of ambulatory care, which was 
nominated by the Ministry of Health (MOH), took 
responsibility to facilitate the shift to ambulatory 
care in Tashkent and Samarkand regions, further 
enabling the primary health care network (PHC) 
to achieve better treatment outcomes, reduction 
of costs and improved patient satisfaction. An 
integral part of the outpatient care will be the 
introduction of a patient-centered support 
system to ensure treatment adherence. 

1.2.4 Participation in study tour on patient 
support system 

WHO 9.420 0% Apr 2013 The study tour will be organized in April 2013 as 
planned. 

1.2 Increased 
quality of TB 
services 
delivered 
among all 
care providers 
(Supply)

1. Universal and Early Access
Cumulative 
Technical 

Completion

Planned 
Completion 



1.2.5 Informational materials on TB for 
prisoners and ex-prisoners

WHO 8.958 50% Dec 2012 The first discussion on designing informational 
materials for prisons started in December 2012. 
TB CARE I and MoI agreed to develop the first 
draft of the TB brochure for prisons between 
January-March 2013.
In March 2013, KNCV HRD consultant Ieva 
Leimane revised an earlier published brochure, 
performed a readability test and developed a 
questionnaire for pre-testing the brochure.

65%

Outcome Activit
y #

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-
date

2.3.1 TWG meetings for XpertMTB/RIF 
strategy finalization, including 
development of sample transportation 
protocol and National M&E Plan for Xpert

WHO 19.840 75% Jun 2013 TWG meetings to finalize the XpertMTB/RIF 
strategy were organized on a monthly basis. The 
TWG finalized the diagnostic algorithm and the 
list of risk groups for Xpert MTB/Rif testing. It 
also nominated people at each Xpert MTB/Rif 
site who would be responsible for data entry, 
collection and reporting. Additionally, the TWG 
identified a group of specialists to revise legal 
documents to ensure smooth implementation of 
Xpert MTB/Rif.
                                                                              
In APA3 Q2, the national Xpert MTB/RIF 
algorithm was submitted to the MOH for 
approval.2.3.2 TOT on XpertMTB/RIF for the national 

team, including prisons
WHO 42.585 100% Jan 2013 In APA3 Q1, a four-day training of trainers for 32 

laboratory and clinical specialists and managers 
(F=21)  was conducted by Kristin Kremer, WHO 
Laboratory Expert; Bela Kim, TB CARE I CAR 
Regional Laboratory Officer; and Svetlana Pak, 
TB CARE I CAR Senior TB Advisor in Tashkent.  
The draft 2013 implementation workplan for 
Xpert MTB/Rif in Uzbekistan, the draft training 
curriculum, and the schedule for Xpert MTB/Rif 
trainings were developed during the event. 

1.2 Increased 
quality of TB 
services 
delivered 
among all 
care providers 
(Supply)

2.3 Ensured 
optimal use of 
new 
approaches 
for laboratory 
confirmation 
of TB and 
incorporation 
of these 
approaches in 
national 
strategic 
laboratory 
plans

2. Laboratories
Cumulative 
Technical 

Completion

Planned 
Completion 



2.3.3 Series of trainings on XpertMTB/RIF WHO 45.499 100% Feb 2013 A series of trainings for sites where six 
GeneXpert machines are placed (Tashkent and 
Samarkand regions and prisons) were conducted 
on 12-26 February 2013. 86  specialists  
(management, TB specialists and general 
practitioners) from Tashkent city (F=59) and 
region and 83 (F=39) from Samarkand city and 
region were trained on the introduction of rapid 
diagnostic methods for tuberculosis, including 
GeneXpert.2.3.4 Providing labs cooling equipment, 

refrigerators and stable electricity  to 
ensure the timely delivery of  quality 
sputum and conditions for testing

WHO 42.375 25% Aug 2013 The technical specifications for equipment were 
defined in cooperation with NRL. The search for 
a supplier is in process. Procurement will be 
organized in 2013, as planned. 

2.3.5 Supportive supervision and monitoring 
visits

WHO 8.080 25% Jul 2013 Two supervision visits to Tashkent and 
Samarkand regions were held  simultaneously 
with Act.2.3.3.

65%

Outcome Activit
y #

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-
date

3.2.1 Assessment visits to evaluate selected 
TB hospitals  in Tashkent and 
Samarkand regions, including prisons, 
for compliance with modern IC 
standards. 
Development of IC plans for those 
health facilities in pilot districts.

WHO 6.387 75% Jul 2013 The mission on TB IC was conducted in 
December 2012. Vlad Furman, TB CARE I 
Regional IC Officer, Sharaf Yuldashev, TB CARE I 
Project Coordinator at WHO Uzbekistan, and NTP 
representative Nargiza Parpieva 
assessed TB IC at Samarkand OTBD, city of 
Samarkand TB Dispensary, Interregional TB 
Hospital in Nurobad, and Interregional TB 
Hospital in Keles. The team made specific 
recommendations for each facility, which were 
discussed in a meeting with the NTP director.                                       
In APA3 Q2,  the TB IC plans in pilot facilities 
were developed during national TB IC ToT, held 
in line with Act 3.4.1 in February 2013.
Follow up on developed plans will be held jointly 
with Act.3.4.4 (Training on use of IC 
measurement equipment) in APA3 Q4.

3.2.2 Procurement of IC measurement 
equipment to be used in the civil and 
prison system.

WHO 11.074 25% Jun 2013 Procurement was launched in March 2013. The 
expected date of completion is June 2013.

2.3 Ensured 
optimal use of 
new 
approaches 
for laboratory 
confirmation 
of TB and 
incorporation 
of these 
approaches in 
national 
strategic 
laboratory 
plans

3.2 Scaled-up 
implementati
on of TB-IC 
strategies

3. Infection Control
Cumulative 
Technical 

Completion

Planned 
Completion 



Outcome Activit
y #

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-
date

3.4.1 TOT on TB IC WHO 13.759 100% Feb 2013 The group of national trainers was prepared 
during the national training course, “ToT on TB 
IC,” from January 28- February 1, 2013.  This 
course focused on building up the pool of 
competent  trainers on TB-IC. 21 TB specialists 
and TB IC coordinators (F=7) from general and 
prison sectors strengthened their competencies 
on TB-IC measures. They received updates on 
best practices and tools on TB-IC, and adult 
learning methodologies.  
  
The national guidelines on “Infection control in 
TB facilities” were approved by the MoH in 
January 2013, and  were used as the 
methodological basis for the training.

3.4.2 International advanced training in 
modern IC practices

WHO 18.777 50% Apr 2013 Four national TB IC experts will attend the 
training on TB IC for TB IC coordinators and IC 
engineers in Vladimir in April 2013. Nominations 
for these courses were received from MoH. 

3.4.3 Comprehensive IC training for 
healthcare managers and key persons 
responsible for IC, including prisons.

WHO 26.305 100% Mar 2013 The “Comprehensive TB-IC Training” course for 
26 specialists (f=8) from the TB Service and the 
Sanitary Epidemiologic Services (SES)  was held 
on 3-7 March 2013, for the Samarkand TB CARE 
I project pilot site. At this event, improved 
collaboration on TB IC was achieved between 
the TB Service and SES, as representatives from 
both services worked together to update their 
knowledge and skills. 

3.4.4 Training on use of IC measurement 
equipment

WHO 8.617 0% Jul 2013 Will be organized in APA3 Q3 

58%

Outcome Activit
y #

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-
date

4.1.1 TWG follow up meetings on development 
of national M/XDR action plan

WHO 29.968 0% Jul 2013 Will be organized in 2013 as planned 

3.4 Improved 
TB-IC human 
resources

4. PMDT

4.1 Improved 
treatment 
success of 
MDR TB

Cumulative 
Technical 

Completion

Planned 
Completion 



4.1.2 Development of regulatory document on 
using GeneXpert for starting MDR  
treatment

WHO 3.779 50% Dec 2012 The TWG on XpertMTB/RIF submitted the draft 
order on using GeneXpert results for starting 
MDR  treatment to the MOH in March 2013.

4.1.3 Advanced training in PMDT for 4 TB 
specialists from NTP and pilots

WHO 35.499 0% Jun 2013 The activity will be implemented from May-June 
2013, due to a change in training course dates. 

17%

Outcome Activit
y #

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-
date

6.2.1 Improvement of transitional care 
mechanism after discharge from prison

WHO 6.197 0% Jul 2013 Will be organized in APA3 Q3 2013 as planned 

6.2.2 Supportive visits on improvement of 
transitional care

WHO 2.732 0% Jul 2013 Supervision visits have been postponed until 
July 2013.

6.2.3 Regional TB CARE I APA4 planning 
meeting

WHO 7.769 0% May 2013 Will be organized in April 2013 as planned 

6.2.4 Trainings for PHC providers  in the 
administration of outpatient care, DOT, 
patient counseling, treatment adherence 
etc

WHO 44.565 0% Dec 2012 Have been moved to June 2013.

6.2.6 International trainings/ meetings WHO 19.242 50% Dec 2012 APA3 Q1: two NTP representatives (F=1) 
attended the 43rd Union World Conference on 
Lung Health and STOP TB department meetings 
in Kuala Lumpur from November 12-16, 2012.
Two additional persons will be sent to 
international training course in Q4.

10%

Outcome Activit
y #

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-
date

7.2.1 M&E Training  for M&E department in WHO 12.023 0% Jul 2013 Will be organized in APA3 Q3

7. M&E, OR and Surveillance

6.2  TB 
control 
components 
(drug supply 
and 
management, 
laboratories, 
community 
care, HRD 
and M&E) 
form an 
integral part 
of national 
plans, 
strategies and 
service 
delivery

6. Health Systems Strengthening

4.1 Improved 
treatment 
success of 
MDR TB

Cumulative 
Technical 

Completion

Cumulative 
Technical 

Completion

Planned 
Completion 

Planned 
Completion 

7.2 Improved 
capacity of 
NTPs to 
analyze and 
use quality 
data for the 
management 
of the TB 
program



7.2.2 Regional TB CARE I training on M&E in 
Kazakhstan

WHO 14.340 0% Apr 2013 Will be organized in April 2013 as planned 

0%

353.731
899.557

Total Approved Staffing & Operations Budget
Grand Total Approved Project Budget

7.2 Improved 
capacity of 
NTPs to 
analyze and 
use quality 
data for the 
management 
of the TB 
program



Quarterly MDR-TB Report

Country CAR-Uzbekistan Period

MDR TB cases diagnosed and put on treatment in country

Quarter Number of MDR 
cases diagnosed

Number of MDR 
cases put on 

treatment
Total 2010 1023 628
Total 2011 1385 855

Jan-Mar 2012
Apr-Jun 2012
Jul-Sep 2012
Oct-Dec 2012

Total 2012 1979 1491
Jan-Mar 2013

Comments:

JANUARY-MARCH 2013

There is no quarterly data 
available on MDR TB for 2012. 



6. TB CARE I-supported International Visits (technical and management-related trips)

# Partner Activity 
Code

Name Purpose Planned 
month, year

Status Dates 
completed

Additional Remarks 
(Optional)

1 KNCV 1.2.1.

Regional Technical 
Officer Gulnara 
Kaliakbarova

Participation in 1-day partners meeting 
on the development of the psychosocial 
patient support model Nov 2012 Completed Feb 2013

2 KNCV 1.2.2.

Gulnara Kaliakbarova 
and Netty Kamp

Two 1-day meetings of the technical 
working group to assess local capacities 
and needs for piloting the outpatient 
model of care.
Based on discussions, the draft psycho-
social patient support model as part of 
the national outpatient care protocol and 
the monitoring tool for the patient 
support system will be developed in the 
first meeting and finalized in the second 
meeting (20 participants).

Dec 2012-
Jan 2013 Completed Feb 2013

Ieva Leimane replaced 
Netty Kamp in this 
mission

3 KNCV 1.2.3.

Gulnara Kaliakbarova 
and Ieva Leimane

1-day round table to develop the 
outpatient support protocol will be 
conducted with participation of  NTP, 
local administration staff from 2 pilots, 
and local community/NGO 
representatives (20 participants). TA will 
be provided by an international 
consultant. Nov 2012 Completed Feb 2013

4 KNCV 2.3.1.

TB CARE I  Regional 
staff Bela Kim, 
Svetlana Pak and 
Aigul Tursynbayeva

TWG meetings for XpertMTB/RIF strategy 
finalization, including development of the 
sample transportation protocol and the 
National M&E Plan for Xpert Oct - Nov 

2012 Planned

Visits will be organized 
in May - July 2013

5 KNCV 2.3.2.

Regional Lab Officer 
Bela Kim or Regional 
Senior TB Advisor 
Svetlana Pak

TOT on GeneXpert for the national team 
based on the approved strategy

Jan 2013 Completed Feb 2013

Consultants attended 
ToT

6 KNCV 2.3.3.

Regional Lab Officer 
Bela Kim or Regional 
Senior TB Advisor 
Svetlana Pak

Series of trainings on XpertMTB/RIF 
implementation in Samarkand and 
Tashkent regions with following 
supportive visits.

Feb 2013-
Mar 2013 Completed Feb 2013

Svetlana Pak visited 
country. 

7 KNCV 2.3.5.

TB CARE I regional 
specialists (Bela Kim 
or Svetlana Pak), 2 
trips

Quarterly supervisory monitoring visits 
with on-the-job training  to ensure 
quality of testing. One-day debriefing 
meetings to share findings of visits and 
recommendations. 

Dec 2012
Feb 2013
May 2013
Aug 2013 Planned Feb 2013

Supervisory visits 
were done 
simultaneously with 
2.3.3 in February 
2013.



8 KNCV 3.2.1.

Regional IC Officer 
Vlad Furman

Assessment of TB facilities for compliance 
with modern IC standards using the TB 
measurement tools.
Development of facility level IC plans in 
pilot districts for Oblast/district TB 
hospitals, TB centers and PHC facilities. Dec 2012 Completed Dec 2012

Mission on TB infection 
control was conducted 
in December 2012. 

9 KNCV 3.4.1.
Regional IC Officer 
Vlad Furman

Facilitation of TOT on TB IC
Jan 2013 Completed Feb 2013

Organized in Feb 2013

10 KNCV 3.4.3.

Regional IC Officer 
Vlad Furman

Training on IC for 25 key people from 
national and regional levels who are 
responsible for IC in TB settings, in order 
to increase political commitment to follow 
developed IC standards. Dec 2012 Completed Mar 2013

Done in March 2013 

11 KNCV 3.4.4.
Regional IC Officer 
Vlad Furman

Training on use of TB IC measurement 
tools Feb 2013 Planned

Will be organized in 
2013 as planned 

12 KNCV 4.1.1.

Regional PMDT 
Adviser Maria 
Idryssova and KNCV 
HQ consultant, Agnes 
Gebhard

Two 1-day meetings of the technical 
working group to facilitate the further 
development and adoption of the 
National MDR Action plan as a follow up 
to the WHO-TB CARE I national meeting 
in August 2012. Feb 2013 Postponed

Postponed due to the 
late approval (Jan 
2013) of the national 
PMDT action plan.

13 KNCV 4.1.1.

Regional PMDT 
Adviser Maria 
Idryssova and KNCV 
HQ consultant, Agnes 
Gebhard

Two 1-day meetings of the technical 
working group to facilitate the further 
development and adoption of the 
National MDR Action plan as a follow up 
to the WHO-TB CARE I national meeting 
in August 2012. Jul 2013 Planned

Will be organized in 
2013 as planned 

14 KNCV 6.2.1.

Regional Technical 
Officer Gulnara 
Kaliakbarova

Facilitation of training for 15 
representatives from Social Adaptation 
Centers on TB patient support issues 
focusing on adherence Feb 2013 Postponed

Postponed till APA3 Q3

15 WHO 1.2.2.

External consultant  
Dr.Ogtay Gozalov

Two 1-day meetings of the technical 
working group to assess the local 
capacities and needs for piloting the 
outpatient model of care.
Based on discussions, the draft psycho-
social patient support model as part of 
the national outpatient care protocol and 
the monitoring tool for the patient 
support system will be developed in the 
first meeting and finalized in the second 
meeting (20 participants). Jan 2012-

Mar 2013 Planned

Dr. Martin van den 
Boom (WHO EURO) 
replaced  Dr.Ogtay 
Gozalov  in this trip

16 WHO 1.2.3.

External consultant  
Dr.Ogtay Gozalov

1-day round table to develop the 
outpatient support protocol will be 
conducted with participation of  NTP, 
local administration staff from 2 pilots, 
and local community/NGO 
representatives (20 participants). TA will 
be provided by an international 
consultant. Dec 2012 Postponed

Dr. Martin van den 
Boom (WHO EURO) 
replaced  Dr.Ogtay 
Gozalov  in this trip



17 WHO 2.3.1.

WHO EURO staff 
Dr.Kristin Kremer

TWG meetings for XpertMTB/RIF strategy 
finalization, including development of the 
sample transportation protocol and the 
national M&E Plan for Xpert

Dec 2012 Postponed

Due to pending APA3 
approval, the visit of 
the consultant has 
moved to February 
2013

18 WHO 2.3.1.

WHO EURO staff 
Dr.Kristin Kremer

TWG meetings for XpertMTB/RIF strategy 
finalization, including the development of 
the sample transportation protocol and 
the national M&E Plan for Xpert

Feb 2013 Planned

Planned for May 2013

19 WHO 2.3.2.
WHO EURO staff 
Dr.Kristin Kremer

TOT on GeneXpert for the national team 
based on the approved strategy Jan 2013 Completed Jan 2013

20 WHO 2.3.3.

WHO EURO staff 
Dr.Kristin Kremer or 
WHO external 
consultant

Series of trainings on XpertMTB/RIF 
implementation in Samarkand and 
Tashkent regions with following 
supportive visits.

Feb 2013-
Mar 2013 Postponed

Consultant's visit 
postponed till June  
2013

21 WHO 3.4.3.

WHO EURO specialist 
Dr.Ogtay Gozalov

Training on IC for 25 key people from 
national and regional levels who are 
responsible for IC in TB settings, in order 
to increase political commitment to follow 
developed IC standards. Dec 2012 Postponed

Due to the workload of 
the WHO EURO 
specialist, the visit will 
be done in APA3 Q3

23 WHO 4.1.1.

WHO EURO staff 
Dr.Masoud Dara and
Dr.Ogtay Gozalov

Two 1-day meetings of the technical 
working group to facilitate the further 
development and adoption of the 
National MDR Action plan as a follow up 
to the WHO-TB CARE I national meeting 
in August 2012. Jul 2013 Planned

Planned for July 2013

24 WHO 4.1.2.

WHO EURO staff 
Dr.Kristin Kremer

Desk work to develop a regulatory 
document on using GeneXpert for 
starting MDR  treatment

Dec 2012 Planned

Consultant worked on 
this activity 
simultaneously with 
Act.2.3.3. Follow up 
visit planned for May 
2013.

25 WHO 6.2.4.

WHO EURO specialist 
Dr.Ogtay Gozalov

Facilitation of trainings for PHC providers  
in the administration of outpatient care, 
DOT, patient counseling, treatment 
adherence, etc.

Dec 2012 Postponed

Trainings have been 
moved to May-June 
2013.

26 WHO 7.2.1.

WHO EURO M&E 
specialist 
Dr.Andrei Dadu

M&E training  for NTP M&E department 
on systematic data collection and using it 
for operational management on routine 
basis. Mar 2013 Postponed

Postponed till July 
2013 due to NTP's 
request

Percent of planned international consultant visits conducted

Total number of visits conducted (cumulative for fiscal year)
Total number of visits planned in workplan

9
28

32%



Quarterly Photos (as well as tables, charts and other relevant materials)

The National Technical Working Group nominated by the MOH on the 
implementation of ambulatory treatment  is taking the responsibility  to 
facilitate a shift to ambulatory tuberculosis care.



Participants from the National TB IC ToT are checking the effectiveness of UV  



Inventory List of Equipment - TB CARE I

Organization:
Country:
Reporting period:
Year:

Description 
(1)

ID numbers 
(2)

Acquisition 
date (3)

Acquisition 
cost (4)

V.A.T 
(5)

Location 
(6)

Conditio
n (7)

Disposition 
date (8)

Title held by 
(9)

Insurance Policy 
#

Inventory was not procured during reporting period
Dell Latitude E6320 
Notebook 

H52JJGS1 30-05-2012 $1.315,13 N/A Tashkent, WHO office New 30-07-2012 Secretary the property insurance 
contract #2/0023 (Ark 
Sug'urta)Dell monitor 19"P1911 

with AX510 soundbar
01WKJV-74261-
245-OJPM

30-05-2012 $216,54 N/A Tashkent, WHO office New 30-07-2012 Secretary the property insurance 
contract #2/0023 (Ark 
Sug'urta)Dell advanced E-Port with 

130W AC adaporwihot 
stand (KIT) E-series

0K086C-12961-
234-0029-a04

30-05-2012 $117,34 N/A Tashkent, WHO office New 30-07-2012 Secretary the property insurance 
contract #2/0023 (Ark 
Sug'urta)Dell Latitude E6320 

Notebook 
4LXHGSI 30-05-2012 $1.315,13 N/A Tashkent, WHO office New 30-07-2012 Project 

coordinator
the property insurance 
contract #2/0023 (Ark 
Sug'urta)Dell monitor 19"P1911 

with AX510 soundbar
01WKJV-74261-
245-OVCM

30-05-2012 $216,54 N/A Tashkent, WHO office New 30-07-2012 Project 
coordinator

the property insurance 
contract #2/0023 (Ark 
Sug'urta)Dell advanced E-Port with 

130W AC adaporwihot 
stand (KIT) E-series

0K086C-12961-
234-0033-a04

30-05-2012 $117,34 N/A Tashkent, WHO office New 30-07-2012 Project 
coordinator

the property insurance 
contract #2/0023 (Ark 
Sug'urta)Dell Latitude E6320 

Notebook 
CQ4JGS1 30-05-2012 $1.315,13 N/A Tashkent, WHO office New 30-07-2012 NPO the property insurance 

contract #2/0023 (Ark 
Sug'urta)Dell monitor 19"P1911 

with AX510 soundbar
01WKJV-74261-
245-OK6M

30-05-2012 $216,54 N/A Tashkent, WHO office New 30-07-2012 NPO the property insurance 
contract #2/0023 (Ark 
Sug'urta)Dell advanced E-Port with 

130W AC adaporwihot 
stand (KIT) E-series

0K086C-12961-
234-0032-a04

30-05-2012 $117,34 N/A Tashkent, WHO office New 30-07-2012 NPO the property insurance 
contract #2/0023 (Ark 
Sug'urta)Network printer Kyocera 

Fs-2020DN A4 + 3 toners
EUUZ00000000
410
XEX2767791

15-07-2012 $774,48 N/A Tashkent, WHO office New 25-09-2012 Project 
coordinator

the property insurance 
contract #2/0023 (Ark 
Sug'urta)Fax machine Canon FAX L 

150
KYV 03445 30-05-2012 $224,26 N/A Tashkent, WHO office New 25-09-2012 Project 

coordinator
the property insurance 
contract #2/0023 (Ark 
Sug'urta)Furniture set: Main table, 

computer table, corner, 
open shelves (bookcase), 

is not yet 
delivered 

20-06-2012 $1.702,12 N/A Tashkent, WHO office New 05-10-2012 NPO the property insurance 
contract #2/0023 (Ark 
Sug'urta)Furniture set: Main table, 

computer table, corner, 
open shelves (bookcase), 

is not yet 
delivered 

20-06-2012 $1.702,12 N/A Tashkent, WHO office New 05-10-2012 Project 
coordinator

the property insurance 
contract #2/0023 (Ark 
Sug'urta)Desk phone Panasonic KX-

TS2350CA
1JAKG040803 30-05-2012 $47,00 N/A Tashkent, WHO office New 30-07-2012 Secretary the property insurance 

contract #2/0023 (Ark 
Sug'urta)

(1) Description of equipment: transportation (vehicles), administration (computers, faxes), laboratory equipment or others
(2) Identification number (eg Manufacturer's serial number, model number, Federal stock number, national stock number)
(3) Date of invoice
(4) Total price including any sales tax paid. Use currency on invoice
(5) Note any sales tax charged
(6) Address
(7) Good/fair or bad
(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value. 
where a recipient compensated TB CARE I for its share. Attach supplementary info
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